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  CONSTRUCTION ACTIVITIES 
 

Much the same type of work this week as last week except the work is  

progressing east away from the subdivision.  The contractor continues hauling, 

placing and compacting the select borrow material to grade.  Also, this week the 

contractor is finishing the subgrade in preparation for placing the aggregate  

base material (grading D).  Clearing and grubbing work is ongoing east  

of FR 400. 
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                                  UPCOMING WORK 
 

Similar work is anticipated for next week as the contractor builds the  

pavement structure above subgrade.  The contractor plans to haul and place  

Aggregate Base Material (grading D) throughout the week.  Please be aware  

of road building equipment in the area of the subdivision next week.   

The clearing and grubbing activity should be ongoing east of FR400.   

   

 

 

                     TRAFFIC GUIDANCE    

 

Please use caution in the construction zones. Minor traffic delays.   

  

 

PROJECT INFORMATION 

 

Contractor: 

HIGH DESERT AGGREGATE 

& PAVING INC. 

TERREBONNE, OR 

 

Start Date: 

APRIL 13, 2015 

 

Completion Date: 

AUGUST 10, 2016 

 

Award Amount: 

$7,938,230.60 
 

CONTACT INFORMATION 

 

Contracting Officer: 

 

Paul Akehurst 

Project Engineer (COTR) 

 

Phone: (541)408-9335 

Email: Paul.Akehurst@dot.gov 

 

Office/Mailing Address:  

19800 Village Office Ct. Ste 100  

Bend, OR 97702 
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